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FINAL MARCH 2003 BCT MEETING MINUTES 

BRAC Cleanup Team Organization Phone 

John De Back Defense Logistics Agency 
(DLA)/DDSP-D (Memphis) 

(901) 544-0622 

Turpin Ballard  Environmental Protection Agency, 
Region IV (EPA) 

(404) 562-8553 

James Morrison Tennessee Department of Environment 
and Conservation, Memphis Field 
Office, Division of Superfund (TDEC) 

(901) 368-7958 

Project Team Organization Phone 

Karl Blankinship U.S. Army Corps of Engineers - Mobile (251) 682-7546 

Chris King U.S. Army Corps of Engineers – 
Huntsville 

 (256) 895-1843 

David Buxbaum U.S. Army Southern Region 
Environmental Office 

(404) 524-5061 x287 

Stephen Offner CH2M HILL (770) 604-9182 x302 

David Nelson CH2M HILL (770) 604-9182 x394 

Virgil Jansen Jacobs Engineering (865) 220-4933 

Kraig Smith Jacobs Engineering (931) 393-6448 

 

Land Use Control Implementation Plan (LUCIP) 
Mr. David Buxbaum reported that the he and EPA plan to forward the Rev. 0 (version 4) 
LUCIP up the chain so that it can begin DOD’s 72-hour review by next month. Mr. 
Buxbaum indicated that he was working closely with EPA and TDEC to produce a 
document acceptable to all parties.  
The BCT agreed to include the final LUCIP in the 60% Main Installation Remedial 
Design, but that the LUCIP would not be open for further agency comment.   
Main Installation (MI) Enhanced Bioremediation Treatability (EBT) Study, 
Groundwater Remedial Design (RD) 
Mr. Nelson reported that work began February 24 to reinject sodium lactate. All 
indicators are present for the vegetable oil to work, but it has taken time for the oil to 
breakdown and for the bacteria to respond to the food source.  Mr. Nelson reported that 
samples collected from the wells associated with sodium lactate injection are showing 
excellent reactions. On March 24, CH2M Hill began collecting the first set of 
groundwater samples since the reinjection. 
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The BCT agreed that if sampling results indicate enough progress within the next few 
months, then the team should begin the remedial design process before completing all of 
the pre-design field work.   
Mr. Morrison provided insight on the positive results of the lactate injection pilot study 
for similar groundwater constituents being conducted at the Tennessee Air National 
Guard base at the Memphis International Airport.  Mr. Edwards reported that evidence 
from several Air Force lactate injection projects indicated multiple lactate injections 
provided greater response.   
Mr. Edwards suggested, and the BCT agreed, that CH2M Hill conduct two more sodium 
lactate injections and that the next injection should occur within the next two weeks.  
CH2M Hill’s contract must be modified and funded in order to accomplish the task.  Mr. 
Blankinship will forward a funds request to Mr. Bruce Railey, Huntsville Corps, in order 
to facilitate contract modification for two more sodium lactate injections. CH2M Hill will 
forward a request for modification to the Corps contracting officer.    
Mr. Nelson indicated he was awaiting results of the EBT study and the final LUCIP in 
order to produce the Rev. 0 MI Groundwater RD.  Mr. Nelson indicated the he would 
begin developing the document prior to completion of the EBT study and insert the 
appropriate compound – vegetable oil or sodium lactate.  
Main Installation (MI) Transferable Parcels and Environmental Condition of Property 
(ECP) Category Codes 

The BCT agreed to the MI ECP category and parcel boundary changes proposed by Mr. 
DeBack at the January meeting (See attached map). The changes will be incorporated 
into the next revision of the BRAC Cleanup Plan. 
With completion of the pistol range removal action, Mr. DeBack will prepare and 
distribute to the BCT a proposal to change the recrecation area and eastern portion of 
Dunn Field to ECP Category 4 and to include the meets and bounds of the area. The BCT 
agreed to review and provide feedback on Mr. DeBack’s proposal.  
Dunn Field Off-Site Upgradient Monitoring Wells 

The BCT reported on their site visit to the three monitoring well locations and agreed on 
the locations (intersection of Hayes and Person Roads and convert PZ02 to a monitoring 
well). Mr. Ballard reported that the owner of the Jefferies property provided verbal 
consent to access the property.  Mr. Morrison has drafted an access agreement for 
signature and volunteered to introduce Mr. Smith to Mr. Jeffries.   
Mr. Blankinship will work with Ms. DuBray to expedite the funding request and 
preparation of the request for proposal, and Jacobs Engineering will expedite the bid 
proposal.  Mr. DeBack will request that DDC expedite the funds request. Mr. Offner will 
forward the scope of work to Mr. Blankinship and Ms. Peggy DuBray on March 25.  Mr. 
DeBack indicated that the site-clearing portion of the scope should include scrap material 
removal, upgrading the roadway with gravel, and limb removal, as appropriate.  The 
scope should also include screening depth and length for use of diffusion bag samplers, 
initial sampling parameters as well as the wells to be sampled (head only in MW28). 
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The team confirmed that the objective of the off-site wells was to better identify/confirm 
an upgradient source of the contaminant plume at the north end of Dunn Field and to 
refine the plume geometry. 
Hayes Road Easement 
Mr. DeBack reported that the Hayes Road easement would include a 30-feet wide strip of 
Dunn Field along Person Road as well as along Hayes Road. Mr. Offner provided the city 
information regarding monitoring well and discharge system equipment along the 
proposed easement area.  Mr. DeBack reported that the city would include raising the 
wells to match the new road grade in their proposal. Mr. DeBack requested that Jacobs 
Engineering work with the city on plans for raising the monitoring wells.  

Dunn Field Disposal Pits 
Mr. Nelson distributed the Rev. 0 Dunn Field Disposal Pits Pre-Design Investigation 
Work Plan to the BCT and discussed several elements.  Mr. Blankinship will issue a 
request for proposal to Jacobs Engineering, who will use the Rev. 0 work plan to prepare 
the proposal.  Mr. Blankinship will work with Mr. Jansen to begin the field work 
contracting process during the Rev. 0 work plan review.  Jacobs Engineering anticipates 
beginning field work by mid-June. 

Dunn Field: Rev. 1 Feasibility Study (FS,) Rev. 1 Proposed Plan (PP) and Rev. 0 
Record of Decision (ROD) 
Mr. Ballard reported he had discussed with Dr. Ted Simon that Dunn Field FS base 
cleanup levels on residual risk as opposed to ARAR contaminant levels because of 
multiple contaminants in each well, cumulative effect on human health, and contaminants 
that do not have ARAR-driven cleanup levels so cleanup levels are based on risk.  Mr. 
Ballard suggested to the BCT, and has also voiced the suggestion to EPA, that the Dunn 
Field Proposed Plan include an explanation of both the traditional ARAR/contaminant 
level approach and the residual risk approach.   
Mr. Ballard also indicated he has is looking into a waiver for the 1,1-DCE maximum 
contaminant level (MCL) as it is in transition with the Office of Water, EPA 
Headquarters.  Mr. Buxbaum will work with EPA legal regarding 11-DCE MCL waiver. 
Mr. Ballard provided several comments on the Rev. 1 PP.  Mr. Offner will add residual 
risk justification per EPA comment and can post it on the website March 26. He will also 
attach a placeholder for a figure, to be created and inserted into the Rev. 2 PP, showing 
the location of the “C” locations. The BCT will review the Rev. 1 PP again with the 
residual risk justification before distributing it to RAB.  Mr. DeBack scheduled the Dunn 
Field Proposed Plan public meeting on May 15.    
Mr. Buxbaum indicated that some document, preferably the ROD, must identify each 
SWMU/AOC identified in the Depot’s previous RCRA permit and the final accounting or 
disposition of it for both Dunn Field and the Main Installation.  The Dunn Field ROD 
must also include the location (X&Y coordinates) of all “C” sites, as that information 
must be provided to future landowners.  He also requested that the “Responsible Agency” 
portion of the ROD provide readily visible identification of the agency responsible for 
land use controls (LUCs) for the out years.  He indicated that LUC responsibility changed 
from the Defense Logistics Agency to the Army once the remedy was in place.  
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